LEGEND

- PROPERTY LINE
- EDGE OF PAVEMENT
- CURB
- DEPRESSED CURB
- SHORING TO REMAIN IN-PLACE
- CHAIN LINK FENCE
- RAILROAD TRACKS
- EXISTING BUILDING
- COMPLETED EXCAVATION

NORTH
NEW JERSEY STATE PLANE COORDINATE SYSTEM NAD 83

PHASE 3B EXCAVATION NEARING COMPLETION

PUMP STATION RELOCATED

PHASE 3C EXCAVATION NEARING COMPLETION

GARFIELD AVENUE
CARTERET AVENUE
UNION STREET
HALLADAY STREET
FORREST STREET
CAVEN POINT AVENUE
PACIFIC AVENUE

CONTRACTOR TRAILERS
WCD TRAILER
SUPPORT ZONE
AECOM TRAILER
AECOM
AECOM
SUPPORT ZONE
WASTEWATER TREATMENT PLANT
Tank
Tank
PUMP HOUSE
SECURITY/WESTON TRAILER
PPG COMMUNITY RELATIONS

40 0 80
SCALE IN FEET

JULY 2015

NO.	DRWN	DATE	REVISION	CHKD	DATE	APPVD	DATE
2	RCW	10/10/14	REVISED FINAL RAWP EDITS	HNQ	05/06/14	AF	05/06/14
1	RMT	05/06/14	FINAL RAWP EDITS				

AECOM
Knightsbridge Road, Suite 520
Piscataway, NJ 08854
www.aecom.com

PPG INDUSTRIES
GARFIELD AVENUE SITES
JERSEY CITY, HUDSON COUNTY, NEW JERSEY

PROJ. NO.: 60190341.500A DATE: 10/10/14

GARFIELD AVENUE GROUP REMEDIAL PROGRESS PLAN

REMEDIAL ACTION WORK PLAN

FIGURE NUMBER: 17-9

SHEET NUMBER:

REVISION 2

File: J:\Rem_Eng\Project Files\PPG Industries\Garfield Avenue\SITE Design\CAD\[MXD]\RAWP 2014\PPG - GAG Rem Sequence(RAWP)_2014-05-12.dwg Layout: Figure 17-9 User: wanner Plotted: Oct 10, 2014 - 2:53pm XrefS: