LEGEND

- PROPERTY LINE
- EDGE OF PAVEMENT
- CURB
- DEPRESSED CURB
- EXISTING EXCAVATION SHORING
- CHAIN LINK FENCE
- RAILROAD TRACKS
- EXISTING BUILDING
- COMPLETED EXCAVATION
- DEWATERING WELL AND OR PRE-EXCAVATION/PRE-CHARACTERIZATION SAMPLING POINT

NORTH
NEW JERSEY STATE PLANE COORDINATE SYSTEM NAD 83

SUPPORT AREA RELOCATED

PHASE 1C EXCAVATION CONTINUES

GROUNDWATER PILOT STUDY UNDERWAY

DRILLING NEARING COMPLETION

PHASE 2B EXCAVATION CONTINUES

PHASE 2A EXCAVATION COMPLETED

GARFIELD AVENUE
CARTERET AVENUE
UNION STREET
HALLADAY STREET
PACIFIC AVENUE
CAVEN POINT AVENUE
FORREST STREET

CONTRACTOR TRAILERS
WCD TRAILER
SUPPORT ZONE
SCALE HOUSE
TRUCK SCALE
AECOM TRAILER
AECOM
AECOM
SUPPORT ZONE
WASTEWATER TREATMENT PLANT
GROUNDWATER PILOT STUDY
TRUCK WASH STATION
PUMP HOUSE
SECURITY/WESTON TRAILER
PPG COMMUNITY RELATIONS

JANUARY 2014

40 0 80
SCALE IN FEET

NO.	DRWN	DATE	REVISION	CHKD	DATE	APPVD	DATE
2	RCW	10/10/14	REVISED FINAL RAWP EDITS	HNQ	05/06/14	AF	05/06/14
1	RMT	05/06/14	FINAL RAWP EDITS				

AECOM
AECOM
Knightsbridge Road, Suite 520
Piscataway, NJ 08854
www.aecom.com

PPG INDUSTRIES
GARFIELD AVENUE SITES
JERSEY CITY, HUDSON COUNTY, NEW JERSEY

PROJ. NO.: 60190341.500A
DATE: 10/10/14

GARFIELD AVENUE GROUP
REMEDIAL PROGRESS PLAN

REMEDIAL ACTION WORK PLAN

FIGURE NUMBER:
17-6

SHEET NUMBER:

REVISION 2

File: J:\Rem_Eng\Project Files\PPG Industries\Garfield Avenue\SITE Design\(JOB)\(MISC)\RAWP 2014\PPG - GAG Rem Sequence(RAWP)-2014-05-12.dwg Layout: Figure 17-6 User: wwmmr Plotted: Oct 10, 2014 - 2:53pm XrefS: